

```

SELECT tc.ticket,
to_date(to_timestamp((tc.time/1000000))::text,
        'YYYY-MM-DD') AS time,
field,
oldvalue,
newvalue
FROM ticket_change AS tc
WHERE ticket IN (502,503,504,278,429,277)
ORDER BY ticket,time

```

ticket_change:

ticket	time	field	oldvalue	newvalue
277	2014-03-11	resolution		fixed
277	2014-03-11	internal		0
277	2014-03-11	estimatedhours		22.0
277	2014-03-11	billable		1
277	2014-03-11	comment	8	
277	2014-03-11	estimatedhours	22.0	25.0
277	2014-03-11	comment	9	
277	2014-03-11	milestone	spring feb 2013	dummymilestone
277	2014-03-11	comment	10	
277	2014-03-11	complete	0	100
277	2014-03-11	comment	1	
277	2014-03-11	blocking		278
277	2014-03-11	status	new	closed
277	2014-03-11	complete	100	100
277	2014-03-11	comment	3	
277	2014-03-11	status	closed	reopened
277	2014-03-11	resolution	fixed	
277	2014-03-11	comment	4	
277	2014-03-11	blockedby		
277	2014-03-11	blocking		
277	2014-03-11	blocking		278
277	2014-03-11	blockedby		279
277	2014-03-11	blockedby	279	279, 280
277	2014-03-11	hours		

277		2014-03-11		totalhours		
277		2014-03-13		complete		100
277		2014-03-13		userstart		60
277		2014-03-13		hours		0
277		2014-03-13		comment		11
277		2014-03-13		userfinish		
277		2014-03-14		totalhours		0.0
277		2014-03-14		comment		5.0
277		2014-03-14		hours		12
277		2014-03-14		comment		0.0
277		2014-03-14		comment		5.0
277		2014-03-14		comment		14
277		2014-03-14		estimatedhours		35.0
277		2014-03-14		comment		45.0
277		2014-03-14		comment		13
277		2014-03-14		estimatedhours		25.0
277		2014-03-15		comment		35.0
277		2014-03-15		comment		17
277		2014-03-15		estimatedhours		5.0
277		2014-03-15		parents		
277		2014-03-15		comment		15
277		2014-03-15		estimatedhours		5.0
277		2014-03-15		comment		45.0
277		2014-03-15		comment		16
277		2014-03-15		parents		283
277		2014-03-15		userstart		2014-03-12
277		2014-03-15		comment		18
277		2014-03-15		status		reopened
277		2014-03-15		resolution		closed
277		2014-03-15		comment		fixed
277		2014-03-15		comment		19
277		2014-03-19		resolution		fixed
277		2014-03-19		comment		fixed
277		2014-03-19		comment		24
277		2014-03-19		resolution		fixed
277		2014-03-19		comment		20
277		2014-03-19		status		reopened
277		2014-03-19		comment		closed
277		2014-03-19		userstart		2014-03-12
277		2014-03-19		status		closed
277		2014-03-19		comment		reopened
277		2014-03-19		comment		21
277		2014-03-19		status		closed
277		2014-03-19		comment		closed
277		2014-03-19		totalhours		5.0
277		2014-03-19		comment		15.0
277		2014-03-19		comment		23
277		2014-03-19		hours		more hours done
277		2014-03-19		comment		10.0
277		2014-03-19		comment		22

277		2014-03-19		resolution		fixed		
277		2014-03-19		status		closed		reopened
277		2014-03-19		comment		25		
277		2014-03-19		resolution				fixed
277		2014-05-23		comment		26		
277		2014-05-23		hours		0.0		-15.0
277		2014-05-23		totalhours		15.0		0.0
277		2014-05-23		comment		27		
277		2014-05-23		estimatedhours		45.0		0.0
277		2014-05-25		comment		28		
277		2014-05-25		userstart				2014-05-23
278		2014-03-11		blockedby				277
278		2014-03-11		blockedby		277		
278		2014-03-11		comment		2		
278		2014-03-13		estimatedhours				26.0
278		2014-03-13		totalhours				
278		2014-03-13		complete				0
278		2014-03-13		hours				
278		2014-03-13		internal				0
278		2014-03-13		billable				0
278		2014-03-13		comment		3		
278		2014-03-13		milestone		spring feb 2013		dummymilestone
278		2014-03-13		comment		4		
278		2014-03-13		priority		major		critical
278		2014-03-13		comment		5		
278		2014-03-15		estimatedhours		26.0		226.0
278		2014-03-15		userstart				
278		2014-03-15		comment		6		
278		2014-03-15		userfinish				
278		2014-03-15		parents				
278		2014-03-19		comment		7		
278		2014-03-19		userfinish				2014-03-25
278		2014-03-19		userfinish		2014-03-25		
278		2014-03-19		comment		8		
278		2014-03-19		estimatedhours		226.0		54.0
278		2014-03-19		comment		9		
278		2014-03-26		comment		10		Add a subticket #429.
429		2014-03-26		milestone		other tasks to end March 2014		dummymilestone

429		2014-03-26		comment		1		
429		2014-04-15		component		BAU-internet/website		DummyComponent
429		2014-04-15		comment		2		
502		2014-05-24		hours		0.0		1.0
502		2014-05-24		comment		4		done bit
502		2014-05-24		totalhours		0.0		1.0
502		2014-05-24		component		BAU-internet/website		DummyComponent
502		2014-05-24		blockedby		504		
502		2014-05-24		comment		1		
502		2014-05-24		milestone		End May 2014		dummymilestone
502		2014-05-24		estimatedhours		0.0		5.0
502		2014-05-24		blockedby				504
502		2014-05-24		blocking				503
502		2014-05-24		userstart				2014-04-16
502		2014-05-24		comment		7		
502		2014-05-24		comment		3		
502		2014-05-25		userstart		2014-04-12		2014-04-11
502		2014-05-25		comment		9		
502		2014-05-25		userstart		2014-04-14		2014-04-12
502		2014-05-25		comment		8		
502		2014-05-25		comment		23		
502		2014-05-25		userstart		2014-04-10		2014-04-09
502		2014-05-25		comment		22		
502		2014-05-25		userstart		2014-04-05		2014-04-10
502		2014-05-25		comment		21		
502		2014-05-25		userstart		2014-04-04		2014-04-05
502		2014-05-25		comment		20		
502		2014-05-25		userstart		2014-04-05		2014-04-04
502		2014-05-25		comment		19		
502		2014-05-25		userstart		2014-04-11		2014-04-05
502		2014-05-25		comment		18		
502		2014-05-25		userstart		2014-04-05		2014-04-11
502		2014-05-25		comment		17		
502		2014-05-25		userstart		2014-04-06		2014-04-05
502		2014-05-25		comment		16		
502		2014-05-25		userstart		2014-04-07		2014-04-06
502		2014-05-25		comment		15		
502		2014-05-25		userstart		2014-04-08		2014-04-07

502		2014-05-25		comment		14		
502		2014-05-25		userstart		2014-04-09		2014-04-08
502		2014-05-25		comment		13		
502		2014-05-25		userstart		2014-04-10		2014-04-09
502		2014-05-25		comment		12		
502		2014-05-25		userstart		2014-04-15		2014-04-10
502		2014-05-25		userstart		2014-04-16		2014-04-14
502		2014-05-25		comment		11		
502		2014-05-25		userstart		2014-04-11		2014-04-15
502		2014-05-25		comment		10		
502		2014-05-26		comment		47		
502		2014-05-26		userstart		2014-04-02		2014-04-10
502		2014-05-26		comment		30		
502		2014-05-26		userstart		2014-04-10		2014-04-08
502		2014-05-26		comment		31		
502		2014-05-26		userstart		2014-04-08		2014-04-04
502		2014-05-26		comment		32		
502		2014-05-26		userstart		2014-04-04		2014-04-02
502		2014-05-26		comment		33		
502		2014-05-26		comment		34		add comment
502		2014-05-26		estimatedhours		5.0		7.0
502		2014-05-26		userstart		2014-04-02		2014-04-04
502		2014-05-26		version		1.0		2.0
502		2014-05-26		complete				30
502		2014-05-26		comment		35		
502		2014-05-26		userstart		2014-04-04		2014-04-10
502		2014-05-26		comment		36		
502		2014-05-26		userstart		2014-04-10		2014-04-03
502		2014-05-26		comment		37		
502		2014-05-26		userstart		2014-04-03		2014-04-01
502		2014-05-26		comment		38		
502		2014-05-26		userstart		2014-04-01		2014-04-03
502		2014-05-26		comment		39		
502		2014-05-26		userstart		2014-04-03		2014-04-08
502		2014-05-26		comment		40		
502		2014-05-26		userstart		2014-04-08		2014-04-01
502		2014-05-26		comment		41		
502		2014-05-26		userstart		2014-04-01		2014-04-08

502		2014-05-26		comment		42		
502		2014-05-26		userfinish				2014-04-08
502		2014-05-26		comment		43		
502		2014-05-26		comment		44		Install latest update to
tracjsgantt...								
502		2014-05-26		userstart		2014-04-08		2014-04-01
502		2014-05-26		comment		45		
502		2014-05-26		userfinish		2014-04-08		
502		2014-05-26		comment		46		
502		2014-05-26		userstart		2014-04-01		2014-04-08
502		2014-05-26		userstart		2014-04-09		2014-04-04
502		2014-05-26		comment		24		
502		2014-05-26		userstart		2014-04-04		2014-04-03
502		2014-05-26		comment		25		
502		2014-05-26		userstart		2014-04-03		2014-04-02
502		2014-05-26		comment		26		
502		2014-05-26		userstart		2014-04-02		2014-04-04
502		2014-05-26		comment		27		
502		2014-05-26		userstart		2014-04-04		2014-04-03
502		2014-05-26		comment		28		
502		2014-05-26		userstart		2014-04-03		2014-04-02
502		2014-05-26		comment		29		
503		2014-05-24		comment		1		s
503		2014-05-24		blockedby		502, 504		502
503		2014-05-24		blockedby		502		502, 504
503		2014-05-24		comment		8		
503		2014-05-24		blockedby		502, 504		502
503		2014-05-24		blockedby		502		502, 504
503		2014-05-24		comment		6		
503		2014-05-24		blockedby		504		502
503		2014-05-24		blockedby				504
503		2014-05-24		totalhours		0.0		4.0
503		2014-05-24		comment		4		done
503		2014-05-24		hours		0.0		4.0
503		2014-05-24		comment		3		
503		2014-05-24		userstart		2014-05-23		
503		2014-05-24		estimatedhours		0.0		4.0
503		2014-05-24		comment		2		

503		2014-05-24		userstart				2014-05-23
503		2014-05-24		blocking				504
504		2014-05-24		comment		1		
504		2014-05-24		milestone		End May 2014		dummymilestone
504		2014-05-24		comment		9		
504		2014-05-24		blockedby				503
504		2014-05-24		blocking		503		
504		2014-05-24		comment		3		
504		2014-05-24		comment		8		
504		2014-05-24		blocking				503
504		2014-05-24		blocking		503		
504		2014-05-24		blocking		502		503
504		2014-05-24		component		BAU-internet/website		DummyComponent
504		2014-05-24		comment		6		
504		2014-05-24		userstart		2014-04-18		
504		2014-05-24		comment		2		
504		2014-05-24		comment		5		
504		2014-05-24		blocking				503
504		2014-05-24		blocking		503		
504		2014-05-24		userstart				2014-04-18

```

tracdb=#
*****
tracdb=#      SELECT
t.id,
      to_date(to_timestamp((t.time/1000000))::text,
              'YYYY-MM-DD') AS time,
      to_date(to_timestamp((t.changetime/1000000))::text,
              'YYYY-MM-DD') AS changetime
FROM ticket AS t
WHERE id IN (502,503,504,278,429,277);
id |      time      | changetime
-----+-----+-----
278 | 2014-03-11 | 2014-03-26
429 | 2014-03-26 | 2014-04-15
502 | 2014-05-24 | 2014-05-26
504 | 2014-05-24 | 2014-05-24
503 | 2014-05-24 | 2014-05-24

```

277 | 2014-03-10 | 2014-05-25

(6 rows)

```
tracdb=# select * from schedule_change;
```

```
ticket | time | oldstart | oldfinish | newstart | newfinish
```

```
-----+-----+-----+-----+-----+-----
```

(0 rows)

```
tracdb=# select * from schedule;
```

```
ticket | start | finish
```

```
-----+-----+-----
```

(0 rows)